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ESTIMATE RUN 06/04/2008

ESTIMATE SUMMARY 14:46:20

CONTID: C16012         ESTIMATE NO: 0008 FINL 2005

PCN: 16012-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 RESURF; LARKSPUR NORTH PERCENT TIME:

PROJECT NO: IM0252-388                    

I-25 RESURF; LARKSPUR NORTH

NAME OF ROAD: 025A

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 06/04/2008 DATE TIME STARTED 05/23/2007

11409 BUSINESS PARK CIRCLE STE. 320 DATE LET 03/08/2007 DATE WORK BEGAN 05/23/2007

 DATE AWARDED 03/21/2007 DATE TIME STOPPED 04/18/2008

 DATE CONTRACT EXECUTED 04/02/2007 DATE ACCEPTED 04/18/2008

LONGMONT CO 80504     303 684 2317 DATE NOTICE TO PROCEED 05/23/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,726,979.40 PARTICIPATING $ $ 37,075.00

AWARD PROJECT AMT: 4,899,999.99 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 17,796.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.33

TIME ALLOW:

ORIG TIME ALLOW:

75 WORK DAYS

WORK DAYS65

100.00%

-0.03

37,075.00

37,075.00

54,871.00

$

$

$

$

4,726,979.43

0.00

4,726,979.43

0.00

4,726,979.43

0.00

0.00

4,726,979.43

0.00

AMOUNT DUE 4,726,979.43 54,871.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 54,871.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

68.5
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PCN: 16012-BID    ESTIMATE RUN 06/04/2008

PROJECT: IM0252-388                    ESTIMATE NO: 0008 14:46:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 418.000 418.000

EACH 0.000 0.00

16.45000 418.000 6,876.10

202-00090  
 

0010 REMOVAL OF CURB 450.000 450.000

LF  0.000 0.00

3.70000 450.000 1,665.00

202-00201  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 128,942.000 128,942.000

SY  0.000 0.00

1.70000 128,942.000 219,201.40

202-00240  
 

0020 REMOVAL OF FENCE 473.000 473.000

LF  0.000 0.00

2.20000 473.000 1,040.60

202-01000  
 

0025 *REMOVAL OF GUARDRAIL TYPE 4 2,050.000 2,050.000

LF  0.000 0.00

7.55000 2,050.000 15,477.50

202-01140  
 

0030 BLADING 7.000 7.000

HOUR 0.000 0.00

105.00000 7.000 735.00

203-01500  
 

0035 *EROSION LOG (12 INCH) 136.000 136.000

LF  0.000 0.00

15.25000 136.000 2,074.00

208-00002  
 

0040 *EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

5,500.00000 1.000 5,500.00

208-00200  
 

0045 *ADJUST GUARDRAIL 2,650.000 2,650.000

LF  0.000 0.00

2.45000 2,650.000 6,492.50

210-04200  
 

0050 AGGREGATE BASE COURSE (SPECIAL) 3,637.000 3,637.000

CY  0.000 0.00

14.00000 3,637.000 50,918.00

304-09000  
 

0055 HOT MIX ASPHALT (PATCHING) (ASPHALT) 136.160 136.160

TON 0.000 0.00

95.00000 136.160 12,935.20

403-00720  
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PCN: 16012-BID    ESTIMATE RUN 06/04/2008

PROJECT: IM0252-388                    ESTIMATE NO: 0008 14:46:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STONE MATRIX ASPHALT 28,855.810 28,855.810

TON 0.000 0.00

74.50000 28,855.810 2,149,757.85

403-09210  
 

0065 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 14,042.510 14,042.510

TON 0.000 0.00

53.80000 14,042.510 755,487.04

403-33841  
 

0070 EMULSIFIED ASPHALT (SLOW-SETTING) 15,807.000 15,807.000

GAL 0.000 0.00

1.74000 15,807.000 27,504.18

411-10255  
 

0075 *GUARDRAIL TYPE 7 (STYLE CA) 2,050.000 2,050.000

LF  0.000 0.00

46.20000 2,050.000 94,710.00

606-00710  
 

0080 END POST (CHAIN LINK) 4.000 4.000

EACH 0.000 0.00

104.05000 4.000 416.20

607-52905  
 

0085 CORNER AND LINE BRACE POST (CHAIN LINK) 5.000 5.000

EACH 0.000 0.00

115.00000 5.000 575.00

607-52910  
 

0090 FENCE CHAIN LINK (72 INCH) 621.000 621.000

LF  0.000 0.00

16.20000 621.000 10,060.20

607-53172  
 

0095 FENCE CHAIN LINK (SPECIAL)(102 INCH) 95.000 95.000

LF  0.000 0.00

71.25000 95.000 6,768.75

607-53203  
 

0100 24 FOOT GATE DOUBLE (CHAIN LINK) 2.000 2.000

EACH 0.000 0.00

1,205.00000 2.000 2,410.00

607-60274  
 

0105 *CURB TYPE 6 (SECTION M) 2,446.000 2,446.000

LF  0.000 0.00

10.95000 2,446.000 26,783.70

609-60011  
 

0110 *DELINEATOR (TYPE I) 254.000 254.000

EACH 0.000 0.00

16.45000 254.000 4,178.30

612-00001  
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PCN: 16012-BID    ESTIMATE RUN 06/04/2008

PROJECT: IM0252-388                    ESTIMATE NO: 0008 14:46:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *DELINEATOR (TYPE II) 115.000 115.000

EACH 0.000 0.00

16.45000 115.000 1,891.75

612-00002  
 

0120 *DELINEATOR (TYPE III) 33.000 33.000

EACH 0.000 0.00

16.45000 33.000 542.85

612-00003  
 

0125 *RUMBLE STRIP 47,705.000 47,705.000

LF  0.000 0.00

0.26000 47,705.000 12,403.30

614-80385  
 

0130 *ANTI-ICING SYSTEM 1.000 0.950

L S 0.050 37,075.00

741,500.00000 1.000 741,500.00

614-86756  
 

0135 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

625-00000  
 

0140 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

130,505.39000 1.000 130,505.39

626-00000  
 

0145 *EPOXY PAVEMENT MARKING 327.000 327.000

GAL 0.000 0.00

71.20000 327.000 23,282.40

627-00005  
 

0150 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,115.000 1,115.000

GAL 0.000 0.00

38.35000 1,115.000 42,760.25

627-00012  
 

0155 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 4,031.000 4,031.000

SF  0.000 0.00

9.85000 4,031.000 39,705.35

627-01010  
 

0160 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

126.000 126.000

SF  0.000 0.00

13.15000 126.000 1,656.90

627-30410  
 

0165 *FLAGGING 958.000 958.000

HOUR 0.000 0.00

19.75000 958.000 18,920.50

630-00000  
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PCN: 16012-BID    ESTIMATE RUN 06/04/2008

PROJECT: IM0252-388                    ESTIMATE NO: 0008 14:46:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC CONTROL INSPECTION 61.000 61.000

DAY 0.000 0.00

109.50000 61.000 6,679.50

630-00007  
 

0175 *TRAFFIC CONTROL MANAGEMENT 73.000 73.000

DAY 0.000 0.00

440.00000 73.000 32,120.00

630-00012  
 

0180 *UNIFORMED TRAFFIC CONTROL COORDINATION 554.000 554.000

HOUR 0.000 0.00

5.10000 554.000 2,825.40

630-00015  
 

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000

EACH 0.000 0.00

82.15000 0.000 0.00

630-80341  
 

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 50.000

EACH 0.000 0.00

82.15000 50.000 4,107.50

630-80342  
 

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 43.000 43.000

EACH 0.000 0.00

82.15000 43.000 3,532.45

630-80343  
 

0200 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000

SF  0.000 0.00

27.40000 0.000 0.00

630-80344  
 

0205 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

8,760.00000 2.000 17,520.00

630-80355  
 

0210 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 2.000

EACH 0.000 0.00

985.50000 2.000 1,971.00

630-80358  
 

0215 *DRUM CHANNELIZING DEVICE 32.000 32.000

EACH 0.000 0.00

27.40000 32.000 876.80

630-80360  
 

0220 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

65.70000 0.000 0.00

630-80363  
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PCN: 16012-BID    ESTIMATE RUN 06/04/2008

PROJECT: IM0252-388                    ESTIMATE NO: 0008 14:46:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONE 370.000 370.000

EACH 0.000 0.00

11.00000 370.000 4,070.00

630-80380  
 

0230 *MOBILE PAVEMENT MARKING ZONE 7.000 7.000

DAY 0.000 0.00

1,100.00000 7.000 7,700.00

630-80520  
 

0235 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 2.000

EACH 0.000 0.00

11,000.00000 2.000 22,000.00

630-85040  
 

0240 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0245 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0250 F/A FUEL COST ADJUSTMENT 12,853.430 12,853.430

F A 0.000 0.00

1.00000 12,853.430 12,853.43

700-70016  
 

0255 F/A ROADWAY SMOOTHNESS INCENTIVE -3,117.790 -3,117.790

F A 0.000 0.00

1.00000 -3,117.790 -3,117.79

700-70018  
 

0260 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0265 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0270 F/A QUALITY INCENTIVE PAYMENT 103,034.690 103,034.690

F A 0.000 0.00

1.00000 103,034.690 103,034.69

700-70025  
 

0275 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 16012-BID    ESTIMATE RUN 06/04/2008

PROJECT: IM0252-388                    ESTIMATE NO: 0008 14:46:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A EROSION CONTROL 3,988.640 3,988.640

F A 0.000 0.00

1.00000 3,988.640 3,988.64

700-70380  
 

0365 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME 
LIMITATION (INCIDENTS 1 - 5)

-13,050.000 -13,050.000

DOL 0.000 0.00

1.00000 -13,050.000 -13,050.00

900-00006  
 

0370 ADDED ITEM (DOLLAR)/ OVER WEIGHT TRUCKS -582.000 -582.000

DOL 0.000 0.00

1.00000 -582.000 -582.00

900-00006  
 

CAT 0200 $37,075.00 4,631,264.83CURRENT AMT 4,631,264.83 $$

CAT NO0300 STR. H-17-CQ 

0290 *REMOVAL OF ASPHALT MAT (PLANING) 1,356.000 1,356.000

SY  0.000 0.00

1.70000 1,356.000 2,305.20

202-00240  
 

0295 *REMOVAL OF EXPANSION DEVICE 87.000 87.000

LF  0.000 0.00

120.45000 87.000 10,479.15

202-00504  
 

0300 STONE MATRIX ASPHALT 213.410 213.410

TON 0.000 0.00

74.50000 213.410 15,899.05

403-09210  
 

0305 *CONCRETE SEALER 29.000 29.000

SY  0.000 0.00

104.05000 29.000 3,017.45

515-00400  
 

0310 *CONCRETE SEALER (CALCIUM NITRITE) 71.000 71.000

SY  0.000 0.00

109.50000 71.000 7,774.50

515-00410  
 

0315 *BRIDGE EXPANSION DEVICE (0-4 INCH) 87.000 87.000

LF  0.000 0.00

202.60000 87.000 17,626.20

518-01004  
 

0315 MATERIAL ALLOWANCE EXPANSION DEVICE 0.000

LF  0.000 0.00

94.66804 0.000 0.00

CAT 0300 $0.00 57,101.55CURRENT AMT 57,101.55 $$
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PCN: 16012-BID    ESTIMATE RUN 06/04/2008

PROJECT: IM0252-388                    ESTIMATE NO: 0008 14:46:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. H-17-AH 

0320 *REMOVAL OF ASPHALT MAT (PLANING) 703.000 703.000

SY  0.000 0.00

1.70000 703.000 1,195.10

202-00240  
 

0325 STONE MATRIX ASPHALT 123.200 123.200

TON 0.000 0.00

74.50000 123.200 9,178.40

403-09210  
 

0330 GEOTEXTILE (PAVING) 905.000 905.000

SY  0.000 0.00

4.75000 905.000 4,298.75

420-00500  
 

CAT 0301 $0.00 14,672.25CURRENT AMT 14,672.25 $$

CAT NO0302 STR. H-17-CI 

0335 *REMOVAL OF ASPHALT MAT (PLANING) 395.000 395.000

SY  0.000 0.00

1.70000 395.000 671.50

202-00240  
 

0340 STONE MATRIX ASPHALT 67.470 67.470

TON 0.000 0.00

74.50000 67.470 5,026.52

403-09210  
 

0345 GEOTEXTILE (PAVING) 409.000 409.000

SY  0.000 0.00

4.75000 409.000 1,942.75

420-00500  
 

CAT 0302 $0.00 7,640.77CURRENT AMT 7,640.77 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0350 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,400.00000 1.000 8,400.00

620-00002  
 

0355 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

5,900.00000 1.000 5,900.00

620-00012  
 

0360 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020  
 

CAT 0400 $0.00 16,300.00CURRENT AMT 16,300.00 $$

PROJECT TOTAL 37,075.00 $ 4,726,979.40CURRENT AMT 4,726,979.40 $$


